Date: October 16, 2026
Time: 4:00 PM - 5:00 PM
Location: Eaton 3001
Objective: Finalize Requirements for Project 3 & Assign Architecture description/diagram creation for Project 3

Team Members Present: Joshua, John, Trey, Tyler, Nickan, Jack

Track Completion Confirmation:
- **John**: AI Random mode & Medium AI difficulty based on revealed mine count
- **Nickan**: Scaling difficulty / new board progression for new mode
- **Joshua**: Project diagrams & bug fixes

Tasks Allocated:
- **Everyone:** Review requirements & apply feedback
    - Due Sunday (10/18/26)
- **John**: Project Architecture Description, Synopsis (with team name)
    - Due Next Scrum Meeting (10/16/26)
- **Joshua:** Diagram 1
    - Due Next Sunday Meeting (10/25/26)
    - User Input Diagram
- **Tyler:** Diagram 2
    - Due Next Sunday Meeting (10/25/26)
    - Class Diagram
- **Jack:** Diagram 3
    - Due Next Sunday Meeting (10/25/26)
    - Architecture Diagram

Date: October 23, 2026
Time: 4:00 PM - 5:00 PM
Location: Eaton 3001
Objective: Finalize Architecture description/diagrams & assign sprint 1 requirements

Team Members Present: Joshua, John, Trey, Tyler, Nickan, Lena

Track Completion Confirmation:

- **John**: Spike for architecture & pygame
- **Tyler:** Initial draft for object diagram
- **Joshua**: UML use case diagram

Tasks Allocated:

- **John**: Project Architecture Description, Synopsis (with team name)
    - Due Sunday (10/25/26)
- **Tyler:** Diagram 2
    - Due Sunday (10/25/26)
    - Class Diagram
- **Jack:** Diagram 3
    - Due Next Sunday Meeting (10/25/26)
    - Architecture Diagram
- **Sprint 1 Planned**
    - Please view spreadsheet for corresponding tasks due **Nov 6**