Architecture

- **Online multiplayer**
- **Python**
    - **Pygame**

Project 3 Requirements - Jackbox Rippoff

- **Lives before loss**
- **Increasing difficulty after each game**
- **Random game for each section**
- **1v1 games with online multiplayer (first to finish -> furthest in time)**
    - **First to complete maze (portals)**
    - **Bar reaction time game**
    - **Rock Paper Scissors**
    - **Memory Game (Simon says)**
    - **Click instructions faster (DDR)**
    - **Minesweeper**
    - **Cut along the lines (Pizza)**
- **Single Player mode**

Requirement ID	Description	Story Points	Priority	Sprint No.
1				
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				

13				

Date: October 16, 2026
Time: 4:00 PM - 5:00 PM
Location: Eaton 3001
Objective: Finalize Requirements for Project 3 & Assign Architecture description/diagram creation for Project 3

Team Members Present: Joshua, John, Trey, Tyler, Nickan, Jack

Track Completion Confirmation:
- **John**: AI Random mode & Medium AI difficulty based on revealed mine count
- **Nickan**: Scaling difficulty / new board progression for new mode
- **Joshua**: Project diagrams & bug fixes

Tasks Allocated:
- **Everyone:** Review requirements & apply feedback
    - Due Sunday (10/18/26)
- **John**: Project Architecture Description, Synopsis (with team name)
    - Due Next Scrum Meeting (10/16/26)
- **Joshua:** Diagram 1
    - Due Next Sunday Meeting (10/25/26)
    - User Input Diagram
- **Tyler:** Diagram 2
    - Due Next Sunday Meeting (10/25/26)
    - Class Diagram
- **Jack:** Diagram 3
    - Due Next Sunday Meeting (10/25/26)
    - Architecture Diagram